

Details of Procurements in Excess of €2m, whether new, in progress or completed

Project Details:	
Year	2013
Parent Department	DTTAS
Name of Contracting Body	Fáilte Ireland
Name of Project/Description	Single Party Framework for the appointment of a Digital Agency to implement Fáilte Ireland's Digital Strategy including the Development of Content
Procurement Details:	
Advertisement Date:	08/11/2013
Tender Advertised in:	OJEU via eTenders website
Awarded to:	In the Company of Huskies
EU contract award notice date	18/07/2014
Contract Price	Approx. €5.0m over 4 years
Progress:	
Start Date:	12/05/2014
Expected Date of Completion per Contract	11/05/2018
Spend in Year under Review (2013):	€0.0m
Cumulative Spend to end Year	€0.0m
Projected final cost	Approx. €5.0m
Value of Contract variations:	N/A
Date of Completion:	11/05/2018
Outputs:	
Expected output on completion (e.g. X km of road, no. of units)	To aid Fáilte Ireland in implementing its Digital Strategy and in the development, research, curation and distribution of content.
Output achieved to date (e.g. Y km of road, no. of units)	N/A

Project Details:	
Year	2013
Parent Department	DTTAS
Name of Contracting Body	Fáilte Ireland
Name of Project/Description	Multiparty framework agreements for Website & App Design and Deveopment
Procurement Details:	
Advertisement Date:	23/08/2013
Tender Advertised in:	OJEU via eTenders
Awarded to:	Lot 1 Websites: Etain, Strata3, Biznett/i3, Huskies, Simply Zesty Lot 2 Apps: Ammeon, Biznett/i3, Huskies, Simply Zesty, Púca
EU contract award notice date	01/02/2014
Contract Price	Approx. €5m over 4 years
Progress:	
Start Date:	01/02/2014
Expected Date of Completion per Contract	31/01/2018
Spend in Year under Review (2013):	€0.0m
Cumulative Spend to end Year	€0.0m
Projected final cost	Approx. €5m
Value of Contract variations:	N/A
Date of Completion:	31/01/2018
Outputs:	
Expected output on completion (e.g. X km of road, no. of units)	To aid Fáilte Ireland in the design and development of websites and smartphone/tablet apps
Output achieved to date (e.g. Y km of road, no. of units)	N/A

Project Details:	
Year	2013
Parent Department	DTTAS
Name of Contracting Body	Fáilte Ireland
Name of Project/Description	Facilities Management Services
Procurement Details:	
Advertisement Date:	27/02/2013
Tender Advertised in:	OJEU via eTenders
Awarded to:	Aramark Workplace Solutions
EU contract award notice date	30/01/2014
Contract Price	Approx. €5m over 3 years
Progress:	
Start Date:	01/01/2014
Expected Date of Completion per Contract	31/12/2016 (plus option of two 12 month extensions)
Spend in Year under Review (2013):	€0.0m
Cumulative Spend to end Year	€0.0m
Projected final cost	Approx. €5m
Value of Contract variations:	N/A
Date of Completion:	31/12/2016
Outputs:	
Expected output on completion (e.g. X km of road, no. of units)	Provision of a comprehensive facilities management service for all Fáilte Ireland premises nationwide
Output achieved to date (e.g. Y km of road, no. of units)	N/A